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ZNY - New York Center (Activities)

ERAM - En Route Automation Modernization

01/20/2009 - 12/31/2012

Decision (ORD)

maintain a new system. The
point where ERAM can be used
full-time in the NAS at the facility.

waterfall schedule. Facility
testing ongoing.

Project Initiative Description Status Start Finish
TransitionTesting is ongoing
Contractor testing and and will be implemented 01/20/2009
Contractor testand Evaluate | o\ ) ation of ERAM sometime after ERAM is fully | A 10/25/2011
operational at key sites.
Operational Readiness
Decision (ORD) demonstrates Conditional In-service Decision
. . the ability of local site has been signed. Program
Operational Readiness personnel to fully operate and | Office is still developing final 06/05/2012 | 12/31/2012

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).




